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MVD -  Initiating a Project in P2 [PROC1005] Response: 
Reworded, see master document 

Scope 

This process defines initial procedures for entering a project into P2.  These procedures are 
required before a Project Manager (PM) and Project Delivery Team (PDT) can begin creating the 
project activities, establishing a schedule, and entering resource estimates.   

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager (PM) is responsible for ensuring the project is established promptly in P2 
and CEFMS.  The Project Manager (PM) should verify that the project work item has been 
created. 

The P2 System Administrator (SA) is responsible for the creation of the project in P2.  

Distribution 

Project Manager (PM)* 

System Administrator (SA)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy.
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System References 

Acronyms and Glossary[REF1001] 

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Receipt of Funds[PROC1001] 

Work Acceptance[PROC1016] 

Activity Preface 

This process explains how a project will be initiated in P2, once that project has been defined as 
outyear/unfunded work (refer to  PMP/PgMP Content[REF1018]), or the U.S. Army Corps of 
Engineers receives or accepts new work (see  Work Acceptance[PROC1016]).  This involves the 
PM communicating with the System Administrator about required data needed for the PM to 
continue with the work management process  PMP Development[PROC1012]  and related 
processes in P2.   

At the completion of this process, the system has created a project in P2, as well as a project 
work item in CEFMS.  At this time, the Receipt of Funds[PROC1001] process needs to be 
evaluated. 

Project Manager (PM) 

1. Receive Work Acceptance from DPM or designee Response: Rejected, delegation is 
implied. 

Other relevant project background information will also be provided by the DPM or designee. 
Response: Rejected, delegation is implied. 

 

If a new project in P2, goto task #2.  Otherwise, goto task #5. 

2. Furnish necessary info to System Administrator (SA). 

Such as appropriate template name/type, etc.  Responsible employee needs to be part of that.  
The “template” may be an existing project that can be used as a template and more 
completely populate the project with data.  If the project is a new asset, Finance and 
Accounting, Real Property Accountability Officer, and the Project/Operations 
Manager need to determine the number of property ID(s) that will ultimately be 
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generated upon completion of the project.  This number is needed to set up the proper 
asset work item hierarchy. Response: Rejected, see PROC1010. 

 [Assure that template includes different scenarios under CAP.  Need to accommodate 
accounting requirements in CEFMS.] 

Some info may come into the system from HQUSACE.   

System Administrator (SA)  

3. Select & copy appropriate project template or existing project in P2. 

4. Enter project information into quick entry setup based on information from Project Manager. 

The default status for new projects is ‘New’. 

The system interface will create project in P3e via P3e/Oracle Projects Interface.  The 
P3e/Oracle Projects interface is under development.  

The system interface will create project work item in CEFMS via CEFMS/P2 Interface.  The 
CEFMS/P2 Interface is under development.   

The system interface will also electronically notify the PM that the project has been created 
in P2.    

Project Manager (PM) 

5. Determine if funds have been received. 

If  funds are received, stop and complete  Receipt of Funds[PROC1001].  Otherwise, goto 
task #6. 

6. Review project data in P2 to determine if changes or additions are necessary. 

If changes necessary, goto task #2.  Otherwise, goto task #7. 

7. Electronically acknowledge creation of project. 

End of activity. 

Goto  PMP Development[PROC1012]. 
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